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Comparison and Status Summary 

Adopted 
Priority 

Ranking 
 

FY2001-2007 

Proposed 
Priority 

Ranking 
 

FY2002-2008 

 
 

Project 

 
 

Current  
Status 

 
Rural Addition   Russell Lane – improvements necessary to accept road into 

Secondary System 
Remove from Six-Year Plan;  
County will complete 100% 
(utilities and road construction) 

 Rural Addition Kay Lane – improvements necessary to accept road into 
Secondary System -- $190,000 

VDOT will fund 100% of road 
construction costs 

1 1 Lakeside Drive – intersection improvements at Beechwood 
Drive, Bailey Road, Showalter Road, Winders Lane, Yorkville 
Road, Old Lakeside Drive, and Dare Road. Several of these 
areas overlap and will be designed with full-width turn lanes 
between intersections.  -- $1,610,000 

Advertisement: January 2003 
(was December 2001) 
  

2 2 Dare Road--install a left turn lane along westbound lane at 
Constitution Drive -- $762,000 ($100,000 Revenue Sharing) 

Advertisement: January 2002 
 (was June 2001) 

3 3 Big Bethel Road – intersection improvements at Route 134 
and Route 171 intersections -- $1,234,000 

Advertisement:  August 2002 
(was June 2002) 

4 4 Fort Eustis Boulevard Extension – construct a new road on 
a new location between the current terminus at Patriot Square 
Shopping Center and Goodwin Neck Road at its intersection 
with Seaford Road -- $5,690,000 ($5,484,000 from RSTP) 

Advertisement: June 2003 
 (was March 2003) 

5 5 Penniman Road – reconstruct using a curb & gutter section 
from Alexander Lee Parkway to Fillmore Drive -- $900,000 

Advertisement: May 2003 
(was March 2003) 

6 6 Carys Chapel Road – intersection widening and improvement 
at Victory Boulevard (Route 171) -- $935,000 

Advertisement: July 2002 
(was July 2001) 

- 7 Water Country Parkway – relocation / reconstruction of 
Segment between Route 199 and Penniman Road -- $850,000 
($167,000 Revenue Sharing) 

Advertisement: January 2005 

7 8 Grafton Drive/Burts Road – Realign Grafton Drive/Route 17 
intersection and reconstruct to approximately 0.2 mile north of 
Route 17 -- $650,000 

Advertisement: July 2004 
 (was July 2003) 

8 9 Burts Road – Realign and reconstruct from 0.3 mile south of 
Route 17 to realigned Grafton Drive/Route 17 intersection -- 
$1,850,000 

Advertisement: July 2005 
(was July 2004) 

13 10 Burts Road – Reconstruct from 0.3 mile south of Route 17 to 
Oriana Road -- $3,600,000 

Advertisement: April 2006 
(was: beyond 2006)  

9 11 Yorkville Road – Improve curve -- $850,000 Advertisement: June 2006  
(was July 2003) 

10 12 Yorktown Road – reconstruct, with shoulders, from Tabb Lane 
to Big Bethel Road -- $1,850,000  

Advertisement: July 2006 
(was July 2006) 

11 13 Seaford Road – Widen shoulders -- $2,250,000 Advertisement: beyond 2007 
(was July 2005) 

12 14 Allens Mill Road – Drainage improvements and spot safety 
improvement to improve severe curve. -- $2,350,000 

Advertisement: beyond 2007 
(was July 2006) 

14 15 Waller Mill Rail Trail – provide 20% local match for  
construction of a multi-use path parallel to Airport Road funded 
by Enhancements Program -- $230,000 

Preliminary Engineering nearly 
complete 

15 16 Cook Road – provide 20% local match for CMAQ funded 
Class II bikeway between the northern intersection of Surrender 
Road and Moore House Road -- $20,000 

Supplemental CMAQ funding 
allocated for FY01-FY-03 

 


